



Ref.: C63900-APO-07-GM  
Amendment No.: 2

Date 25 April 2008

Dear Ms. Vojackova Sollorano,

With reference to the Memorandum of Agreement dated 11 May 2007 between International Organization for Migration (“IOM”) and UNOPS for reducing the burden of communicable disease morbidity/mortality in Myanmar, as amended on 24 March 2008 in the area of Integrated and

WHEREAS IOM and UNOPS now wish to further amend said Memorandum of Agreement in order to extend the duration of the Project by an additional one year and, consequently, amend the project description, amend the budget, amend the work plan, and revise the reporting formats; and

WHEREAS such Amendment will result in an increase of USD 1,057,720.00 making this amended Agreement total USD 2,115,440.00;

NOW THEREFORE, the relevant provisions of the Agreement indicated below are hereby amended to read as follows:

**A. Article 1 - Schedule of payments of Section IV - Financial arrangements is hereby amended to read as follows:**

**1. Schedule of payments**

The total amount of the contribution shall not exceed **USD 2,115,440.00**

The contribution shall be paid

- USD **528,860.00** upon signature of the agreement and submission of a request for payment.
- USD **528,860.00** upon certification by CEO of receipt and acceptance of the 6 monthly financial and technical progress reports; and submission of a request for payment
- USD **793,290.00** upon signature of this amendment and submission of a request for payment.
- USD **264,430.00** upon certification by CEO of receipt and acceptance of the financial and technical progress reports due on 1 February 2009; and submission of a request for payment

**B. Article 1 – Period of Implementation of Section V – Implementation is hereby amended to read as follows:**

**1. Period of implementation**

The starting date of the Project shall be **1 May 2007**. . The completion date of activities of the Project shall be **1 May 2009**. IOM shall have no obligation to implement the Project unless all necessary and sufficient funds for the implementation have been received by IOM as per section IV art 2 above.



A period of three months shall be allowed after completion of the Project, or of any termination of this Agreement, to liquidate all obligations for activities completed by IOM prior to completion or termination.

**C. Section VI – Reporting is hereby amended to read as follows:**

**1. Technical**

IOM shall transmit to UNOPS the following financial reports in respect of the Project:

- (i) 6-monthly interim technical reports on the progress on the activities financed by the contribution as per Annex 1. Such reports must be received, for the period covering 1 May – 31 October 2007 no later than on 1 December 2007.
- (ii) Technical progress reports on the progress on the activities financed by the contribution as per Annex 1 in the extended Year 2 period of the Agreement. Such reports must be received for the period covering 1 November 2007 – 30 June 2008 no later than on 1 August 2008 and for the period covering 1 July 2008 – 31 December 2008 no later than on 1 February 2009.
- (iii) A final technical report covering the activities financed by the contribution as per Annex 1 to be received by UNOPS no later than 1 July 2009.
- (iv) Additional reports as may reasonably be required by UNOPS in connection with its obligations to submit reports to the donors.

**2. Financial**

IOM shall transmit to UNOPS the following financial reports in respect of the Project:

- (i) Interim financial reports of income and expenditure shall be provided to UNOPS, in the prescribed format, on a 6-monthly basis. The reporting of expenditures shall also include the administrative cost as direct cost of the activity. Such reports must be received, for the period covering 1 May – 31 October 2007 no later than on 1 December 2007 and for the period covering 1 November 2007 – 30 April 2008, no later than 1 July 2008.
- (ii) Interim financial reports of income and expenditure shall be provided to UNOPS, in the prescribed format, on a 6-monthly basis in the extended Year 2 period of the Agreement. The reporting of expenditures shall also include the administrative cost as direct cost of the activity. Such reports must be received, for the period covering 1 May 2008 – 30 June 2008 no later than on 1 August 2008 and for the period covering 1 July 2008 – 31 December no later than on 1 February 2009.
- (iii) A yearly certified financial statement to be received by UNOPS no later than 30 April of the following year.
- (iv) A final financial statement of income and expenditure, after settlement of all obligations for activities started by IOM prior to 1 July 2009 or early termination of this Agreement.




- (v) A yearly inventory list of non-expendable equipment.

**D. Annex I. - Description of the Project is hereby complemented by:**

- Annex 2A – Description of Action for the extended Year 2 period,
- Annex 2B - Budget for the extended Year 2 period,
- Annex 2C - Workplan for the extended Year 2 period
- Annex 2D - Logframe for the extended Year 2 period
- Annex 2E - Technical Progress Report Template
- Annex 2F – Financial Report Template

All other terms and conditions of the Contract, except as amended herein, shall remain unchanged and shall continue in full force and effect.

Sincerely yours,



Sunil Bhargava  
Regional Director

United Nations Office for Project Services

**AGREED AND ACCEPTED**

Signature: \_\_\_\_\_



Name: \_\_\_\_\_

Irena Vojackova Sollorano

Title: \_\_\_\_\_

Regional Representative

Firm/company: \_\_\_\_\_

International Organization for Migration - South

East Asia Regional Office

Date: \_\_\_\_\_

30 APR 2008

